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ExoMars Industrial Day



OMB MTP

� OMB MTP Overview

� OMB MTP and OMB MGSE Procurements

23.09.2010 EXM-OM-OHB-PRS-0003 ©2010 OHB-SYSTEM AG 2

Overview



Supplier Status

OMB MTP Supplier Status
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ExoMars – Orbiter Module Bus

Structure and Propulsion System
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ExoMars – Orbiter Module Bus

Propulsion System
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ExoMars – Orbiter Module Bus

Structure – Exploded View
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OMB MTP ITTs

� MLI/OSR including application

� Planned date for ITT July 2011

� Objective: Use of OTS MLU and OSR

� Several batches, application on various integration sites 
included

� Structure Panels

� Planned date for ITT June 2011

� Objective: No qualification activates required

� Several batches, flexibility for changes required

� He-Tank

� Planned date for ITT December 2010

� Objective: Use of OTS tank

ITTs for the OMB MTP
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OMB MTP RFQs

� OMB MTP policy is to use existing qualified products. RFQs will 
be placed for:

� Main Engine

� Planned date for RFQ March 2011

� Reaction Control Thruster

� Planned date for RFQ March 2011

RFQs for OMB MTP
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OMP MTP Direct Purchase Orders

� Fill and drain valve

� Helium Pressure transducer

� Pyrotechnic valve

� Pressurant filter Pressure regulator 

� Check valve 

� (Gas low pressure) latch valve and (Helium high pressure) latch 
valve

� Propellant Pressure transducer 

� Propellant filter 

� (Propellant) latch valve 

� PCA/ PIA MAIT 

� Thermal hardware (sensors and heater)

Purchase orders for OMB MTP  March-May 2011. 
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OMB MTP ITTSs and POs

� OMB  Transport & Storage Container

� Planned date for ITT July 2011

� Objective: Transport Container for OMB including Payloads, 
horizontal transportation, including mass dummies for 
qualification tests

� OMB Handling & Test Clamp Band

� Planned date for ITT August 2011

� Purchase Order of MGSE are planned in July 2011. These are:

� Integration Stand 

� Hoisting Devices

� Transport Adapter

ITTS and POs for the MGSE
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